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Tennessee Valley Authority Bellefonte, Units 1 and 2

Environmental Assessment and Finding of No Significant Impact

AGENCY:  Nuclear Regulatory Commission.

ACTION:  Environmental assessment and finding of no significant impact; issuance.

SUMMARY:  The U.S. Nuclear Regulatory Commission (NRC) is considering extending 

the completion dates for Construction Permit Nos. CPPR-122 and CPPR-123, issued to 

the Tennessee Valley Authority (TVA) for Bellefonte Nuclear Plant, Units 1 and 2 (BLN), 

located on the west shore of the Guntersville Reservoir at Tennessee River Mile 

(RM) 392 in Jackson County, Alabama.  The NRC prepared this environmental 

assessment (EA) documenting the environmental review and finding of no significant 

impact (FONSI) for this proposed action.

DATES:  The EA and FONSI are available January 13, 2021.

ADDRESSES:  Please refer to Docket ID NRC-2020-0273 when contacting the NRC 

about the availability of information regarding this document.  You may obtain publicly 

available information related to this document using any of the following methods:

 Federal Rulemaking Web Site:  Go to https://www.regulations.gov and 

search for Docket ID NRC-2020-0273.  Address questions about Docket IDs in 

Regulations.gov to Jennifer Borges; telephone:  301-287-9127; e-mail:  

Jennifer.Borges@nrc.gov.  For technical questions, contact the individuals listed in the 

FOR FURTHER INFORMATION CONTACT section of this document.

 NRC’s Agencywide Documents Access and Management System 

(ADAMS):  You may obtain publicly available documents online in the ADAMS Public 

Documents collection at https://www.nrc.gov/reading-rm/adams.html.  To begin the 

search, select “Begin Web-based ADAMS Search.”  For problems with ADAMS, please 

contact the NRC’s Public Document Room (PDR) reference staff at 1-800-397-4209 or 
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301-415-4737, or by e-mail to pdr.resource@nrc.gov.  For the convenience of the 

reader, the ADAMS accession numbers are provided in a table in the “Availability of 

Documents” section of this document.

 Attention:  The PDR, where you may examine and order copies of public 

documents, is currently closed.  You may submit your request to the PDR via e-mail at 

pdr.resource@nrc.gov or call 1-800-397-4209 or 301-415-4737, between 8:00 a.m. and 

4:00 p.m. (EST), Monday through Friday, except Federal holidays.

FOR FURTHER INFORMATION CONTACT:  Omid Tabatabai, Office of Nuclear 

Reactor Regulation, telephone:  301-415-6616; e-mail:  Omid.Tabatabai@nrc.gov, and 

Jeffrey Rikhoff, Office of Nuclear Materials Safety and Safeguards, telephone:  301-415-

1090, e-mail:  Jeffrey.Rikhoff@nrc.gov.  Both are staff of the U.S. Nuclear Regulatory 

Commission, Washington, DC 20555-0001. 

SUPPLEMENTARY INFORMATION:

I. Introduction

The NRC is considering extending the completion dates specified in 

Construction Permit Nos. CPPR-122 and CPPR-123, issued to TVA for BLN, Units 1 

and 2.  The Bellefonte site is located on the west shore of the Guntersville Reservoir 

at Tennessee RM 392, near Hollywood, Alabama, in Jackson County, about 6 miles 

east-northeast of Scottsboro, Alabama.

As required by section 51.21 of the Code of Federal Regulations (10 CFR), 

“Criteria for and identification of licensing and regulatory actions requiring 

environmental assessments,” the NRC has conducted an environmental review and 

prepared an EA that evaluates the environmental effects of extending the 

construction permit completion dates (proposed action).  Based on the results of the 

environmental review conducted for this EA, and in accordance with 

10 CFR 51.31(a), the NRC has determined not to prepare an environmental impact 

statement and is issuing a FONSI.



Facility Site and Environs

The unfinished two-unit pressurized-water reactor nuclear power plant is 

situated on a peninsula between Town Creek and the Tennessee River at RM 392 

on the west shore of Guntersville Reservoir in Jackson County near Hollywood, 

Alabama.  Most of the 1,600-acre Bellefonte site has been impacted by the 

construction of BLN Unit 1 and 2.

The affected environment at the Bellefonte site is described in the June 1974 

final environmental statement (FES) for the construction of BLN Units 1 and 2 (FES-

CP) prepared by the U.S. Atomic Energy Commission’s (AEC; now the NRC); the 

NRC’s January 2003 BLN Units 1 and 2 construction permit extension EA; and the 

NRC’s September 2011 BLN Unit 1 construction permit extension EA.  Also, TVA 

has issued several EAs that describe the environment at the Bellefonte site, 

including a January 2006 final EA and a May 2010 final supplemental Environmental 

Impact Statement.  Environmental conditions at the Bellefonte site have not 

changed appreciably from the descriptions portrayed in these documents.

II. Environmental Assessment

Description of the Proposed Action

The proposed action would extend the construction completion date of the 

BLN Unit 1 construction permit (CPPR-122) from October 1, 2020, to October 1, 

2021, and the BLN Unit 2 construction permit (CPPR-123) from October 1, 2014, to 

October 1, 2021.  TVA submitted the extension request for Unit 1 CPPR-122 on 

August 28, 2020, and the extension request for Unit 2 CPPR-123 on June 10, 2014, 

as supplemented on March 31, 2017.  With respect to both construction permits, 

TVA submitted its requests at least 30 days before the expiration of the existing 

permits.  Therefore, in accordance with 10 CFR 2.109(a), “Effect of timely renewal 

application,” the existing construction permits remain in effect until the NRC 

completes its review of the requests.  The proposed extensions would not allow any 

work to be performed that is not already authorized under the existing construction 



permits; the extensions would merely grant the permittee additional time to complete 

the construction of both units.

Need for the Proposed Action

The proposed action is needed to provide time for the continued construction 

of BLN Units 1 and 2.  The construction permits, both issued December 24, 1974, 

were originally set to expire on December 1, 1979 (Unit 1) and September 1, 1980 

(Unit 2).  At the request of TVA, the NRC has subsequently extended the completion 

dates of both BLN Units 1 and 2 several times.  The BLN Unit 2 construction permit 

completion date was last extended to October 1, 2014.  Most recently, the NRC 

extended the BLN Unit 1 construction completion date to October 1, 2020.  In its 

March 31, 2017 and August 28, 2020 letters, TVA noted that it sold the Bellefonte 

property at auction, the sale of BLN Units 1 and 2 did not close, and the purchaser filed 

a lawsuit against TVA.  TVA stated that an extension is needed to allow the parties 

additional time to obtain a decision in the lawsuit.

Environmental Impacts of the Proposed Action

The AEC evaluated the environmental impacts from constructing BLN Units 1 

and 2 in the 1974 FES-CP.  Subsequently, the NRC reevaluated the environmental 

impacts of completing the construction of BLN Units 1 and 2 in several EAs.  These 

include the January 2003 and September 2011 construction permit extension EAs, 

both of which addressed environmental impact issues identified after the publication 

of the FES-CP.  New issues included groundwater quality, public services, noise, 

socioeconomics, severe accident mitigation alternatives, cultural and historical 

resources, environmental justice, greenhouse gas emissions, and cumulative 

impacts.  Additionally, these EAs evaluated changes to regional demography, 

natural resource use, meteorology, ecology, impacts to humans and the 

environment, severe accident mitigation design alternatives, and socioeconomic 

impacts, including environmental justice.  Based on these reviews, NRC staff 

concluded that there were no significant differences in the environmental impacts 



previously addressed in the FES-CP.  Further, the staff also did not identify any 

significant environmental impacts that have not already been addressed in the 

construction permit extension EAs.  The NRC staff determined that the 

environmental impacts associated with completing the construction of BLN would be 

generally consistent with the impacts disclosed in the FES-CP and subsequent 

construction permit extension EAs.  Specifically, in the 2011 EA, the NRC staff 

concluded that the environmental impacts of extending the BLN Unit 1 construction 

permit would not be significant, and the completion of BLN Unit 1 would not result in 

any disproportionately high and adverse human health and environmental effects on 

minority and low-income populations and communities residing near the Bellefonte 

site.  The staff also determined that the environmental impacts from completing BLN 

Unit 1 would not be significant since the most environmentally disruptive 

construction activities have already been completed and any remaining construction 

activities would take place within completed structures at the Bellefonte site.  

Because of the conclusions reached in the January 2003 and September 2011 EAs, 

the NRC staff issued FONSIs extending the construction permit completion dates for 

both units.

In addition, extending the BLN Units 1 and 2 construction permit completion 

dates would have no effect on federally listed species or critical habitats protected under 

the Endangered Species Act of 1973, as amended, because all ground and river 

disturbances associated with construction have long since been completed.  Federal 

agencies are not required to consult with the U.S. Fish and Wildlife Service or National 

Marine Fisheries Service if they determine that an action will not affect listed species or 

critical habitats.  Thus, the Endangered Species Act does not require consultation for the 

proposed action, and the staff considers NRC’s Section 7 obligations to be fulfilled.

Since the proposed action would only extend the period of construction 

activities described in the FES-CP and subsequent construction permit extension 

EAs, it would not create any new or different impacts or significantly change the 



impacts from those previously evaluated in these environmental documents.  The 

NRC concludes that, based on this information, extending the construction 

completion date of the BLN Unit 1 construction permit (CPPR-122) from October 1, 

2020, to October 1, 2021, and the BLN Unit 2 construction permit (CPPR-123) from 

October 1, 2014, to October 1, 2021, would have no significant environmental 

impacts.  

Environmental Impacts of the Alternatives to the Proposed Action

As an alternative, the NRC considered denying the proposed action (i.e., the 

“no-action” alternative).  This alternative would result in expiration of the BLN Units 1 

and 2 construction permits and, thus, would require the submittal of a new 

construction permit application in order to complete the nuclear facility with no 

significant environmental benefit.  Therefore, the environmental impacts of the 

proposed action and the no-action alternative are similar.

Several alternatives to constructing and operating BLN Units 1 and 2 were 

considered in the FES-CP, including various sources of base load generation and 

alternative plant locations.  Alternatives considered include not requiring new 

generating capacity and combinations of power generation.

Alternatives that could potentially replace new generating capacity include 

power purchases, repowering electrical generating plants, and energy conservation.  

Non-nuclear power generating alternatives include fossil fuel, wind, solar, biomass, 

and hydropower.  Combining energy-generating alternatives could achieve an 

energy profile similar to base load operation from BLN Units 1 and 2.  Storage 

technology with wind or solar technology could augment the variability of wind and 

solar power with the dispatchability of fossil generation (coal and gas) or biomass 

generation.



Alternative Use of Resources

The proposed action does not involve any different environmental resources 

beyond those previously considered in the construction permit final environmental 

statement.

Agencies and Persons Consulted

The NRC staff did not consult with any other Federal agencies or with the 

State of Alabama regarding the environmental impacts of the proposed action.  

However, on December 1, 2020, the NRC notified the Alabama State official, Mr. 

David A. Turberville, Director, Office of Radiation Control of Alabama Department of 

Public Health, of the proposed action.  Mr. Turberville had no comments.

Ill. Finding of No Significant Impact

The TVA has requested the NRC to extend the dates for completing the 

construction of BLN Units 1 and 2.  The NRC is therefore considering extending the 

completion dates of Construction Permit Nos. CPPR-122 and CPPR-123, issued to 

TVA for BLN from October 1, 2020, to October 1, 2021 (Unit 1), and CPPR-123 from 

October 1, 2014, to October 1, 2021 (Unit 2).  Based on the review of available 

information, the NRC determined that the proposed action would not affect safety, would 

not have a significant adverse effect on the probability of an accident, and would not 

have any significant radiological and non-radiological environmental impacts beyond 

what has been described in the FES-CP and subsequent construction permit extension 

EAs.  The NRC also considered information provided in the licensee’s application 

and related TVA environmental documents.  

Consistent with 10 CFR 51.21, the NRC conducted an environmental review of 

the proposed action, and this FONSI incorporates Section II of the EA by reference in 

this notice.  Therefore, the NRC concludes that the proposed action will not have a 

significant effect on the quality of the human environment.  Accordingly, the NRC has 

determined there is no need to prepare an environmental impact statement for the 

proposed action.



This FONSI and other related environmental documents are accessible online in 

the ADAMS Public Documents collection at https://www.nrc.gov/reading-rm/adams.html.  

Persons who do not have access to ADAMS or who encounter problems in accessing 

the documents located in ADAMS should contact the NRC’s PDR reference staff by 

telephone at 1-800-397-4209 or 301-415-4737, or by e-mail to pdr.resource@nrc.gov.

IV.   Availability of Documents

The documents identified in the following table are available to interested 

persons through one or more of the following methods, as indicated.  

Document ADAMS Accession No.
AEC Final Environmental Statement Related to 
Construction of Bellefonte Nuclear Plant Units 
1 and 2, June 1974

ML100570049

Letter from NRC to TVA, Regarding Issuance 
of Construction Permit Nos. CPPR-122 and 
CPPR-123, December 24, 1974

ML111110111

NRC Generic Letter 87-15, Commission Policy 
Statement on Deferred Plants, October 7, 1987

ML20236L426

NRC Environmental Assessment for Extension 
of Construction Permits, January 16, 2003

ML030170463

Letter from NRC to TVA, BLN Units 1 and 2 - 
Extension of Construction Permit Expiration 
Dates, March 4, 2003

ML012290092

TVA Final Environmental Assessment for 
Bellefonte Nuclear Plant Redress, January 
2006

ML061810465

Letter from NRC to TVA, BLN Units 1 and 2 - 
Order Granting Reinstatement of Construction 
Permits Nos. CPPR-122 and CPPR-123, 
March 9, 2009

ML090610237

TVA Final Supplemental Environmental Impact 
Statement for Single Nuclear Unit at the 
Bellefonte Plant Site, May 2010

ML102870235

Letter from NRC to TVA, BLN Units 1 and 2 – 
Regarding Key Assumptions for Reactivation, 
August 4, 2010

ML101880337

Letter from TVA to NRC, BLN Unit 1 Request 
for Extension of Construction Permit CPPR-
122, October 8, 2010

ML102870233

NRC Environmental Assessment and Finding 
of No Significant Impact Related to the 
Request to Extend Construction Permit No. 
CPPR-122, September 9, 2011

ML103630202

Letter from NRC to TVA, BLN Unit 1 – 
Extension of Construction Permit Expiration 
Date, September 30, 2011

ML11245A128



Document ADAMS Accession No.
Letter from TVA to NRC, BLN Unit 2 – Request 
for Extension of Construction Permit CPPR-
123, June 10, 2014

ML14168A489

Letter from TVA to NRC, BLN Unit 2 – Status 
Update Regarding Construction Permit CPPR-
123, March 31, 2017

ML17090A388

Letter from ND to NRC, Application for Order 
Approving Construction Permit Transfers and 
Conforming Administrative Construction Permit 
Amendments, November 13, 2018

ML18318A428

Letter from NRC to TVA, BLN Units 1 and 2 – 
Status Update and Request for Extension of 
Unit 1 Construction Permit CPPR-122, August 
28, 2020

ML20244A305

Dated:  January 13, 2021.

For the Nuclear Regulatory Commission.

Michael I. Dudek,
Chief, 
New Reactor Licensing Branch,
Division of New and Renewed Licenses, 
Office of Nuclear Reactor Regulation.
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